

STUDENT ENROLLMENT & COURSE MANAGEMENT SYSTEM

4. PROJECT PLANNING PHASE

4.1 Planning Overview

The Student Enrollment & Course Management System is planned as a web-based application to simplify student registration, course enrollment, and academic record management. The project involves requirement analysis, system design, database development, user interface development, implementation, testing, and documentation. The planning focuses on identifying user needs, defining system features, selecting suitable technologies, designing database relationships, and establishing a clear development schedule. The system will provide secure access for students, faculty, and administrators while ensuring accurate data management, efficient enrollment processing, and easy access to course information. The project will be developed and tested systematically to ensure usability, reliability, security, and successful implementation.

4.2 Product Backlog

Sprint	Area	User Story	Points	Priority
Sprint-1	Developer Setup	USN-1: Set up and configure the development environment and project structure.	3	High
Sprint-2	Data Modeling	USN-2: Create Student, Course, Enrollment, Faculty, and User objects with appropriate relationships.	5	High
Sprint-2	User Interface	USN-3: Design and configure the Student Enrollment & Course Management System interface.	5	High
Sprint-3	Student Management	USN-4: Implement student registration, login, profile management, and data validation.	3	High
Sprint-3	Course Management	USN-5: Implement course creation, updating, deletion, and course availability management.	3	High
Sprint-4	Enrollment	USN-6: Develop the course enrollment process and enrollment status tracking.	5	High

Sprint-5	Security	USN-7: Configure secure authentication and role-based access for students, faculty, and administrators.	4	High
Sprint-6	Reports & Dashboard	USN-8: Create student enrollment reports and dashboards to display course and enrollment information.	4	Medium

4.3 Sprint Tracker

Sprint	Start Date	End Date	Duration	Planned Points
Sprint-1	01 Oct 2026	06 Oct 2026	6 days	8
Sprint-2	07 Oct 2026	12 Oct 2026	6 days	10
Sprint-3	13 Oct 2026	18 Oct 2026	6 days	6
Sprint-4	19 Oct 2026	24 Oct 2026	6 days	9
Sprint-5	25 Oct 2026	30 Oct 2026	6 days	4
Sprint-6	31 Oct 2026	05 Nov 2026	6 days	4

4.4 Planning Sequence

- Requirement Gathering: Identify the needs of students, faculty, and administrators.
- Requirement Analysis: Define functional and non-functional requirements of the system.
- System Design: Design the system architecture, user interface, database, and relationships.
- Project Planning: Prepare the product backlog, sprint tracker, timeline, and task allocation.
- Database Development: Create student, course, enrollment, faculty, and user records.

4.5 Project Deliverables

- Requirement Documentation
- System Architecture and Design Diagrams
- Student Registration and Login Module
- Course Management Module
- Student Enrollment Module
- Centralized Database
- Admin Dashboard and Reports
- Security and Authentication
- Testing Documentation
- Final Project Report and Demonstration